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CDF Operations Summary

March 2006 Shutdown
Week 11

“About the time we think we can make ends meet,
somebody moves the ends.”—Herbert Hoover
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 Good news:
➤ UPS system back online with new batteries for

silicon systems and control voltages in 1st floor
counting room

➤ Beampipe and low  quads on west side
returned to nominal position with no problems,
vacuum or otherwise

 Other work this week:
➤ Virgil Barnes, Gene Flanagan, Alexei Sedov:

 More robust gearheads and motors now installed on all 8 plug source drives

 Wires inspected, cleaned, lubricated, tested, and some minor kinks smoothed out

 Two east lower source drive wires replaced with (non-magnetic) stainless steel

➤ West CLC PMTs being replaced

➤ CMX work rearranging and adding spare HV cables

➤ Repair broken CHA & WHA optical fibers for laser; repair some CEM optical fibers for LEDs

➤ CLC1 iFIX PC now working and CPR/CCR HV on; last remaining problem MUON3
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 Exit strategery
➤ Keys back today at 1600 for overnight interlock and safety tests by AD

➤ May 16–17 CDF safety tests; power off to detector and HV

➤ May 19 start flammable gas to COT and CMP; flush done May 22

➤ May 18 resume work on plug shower max problems (Jay Hauser and company)

➤ May 22

 Start flammable gas to remaining chambers; flush done May 23-24

 Start system process technicians 24 hour coverage

 Start work on SW IMU steel Hillman roller replacement

➤ May 24 solenoid and COT test (cosmics test?)

➤ May 25 Tevatron cold and access under detector ends

➤ June 2 full 24 hour shifts begin

 To be scheduled:
➤ Plug source runs

➤ WHA source runs—set gains of 3 new PMTs
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Accelerator Schedule:
➤ May 8, Monday—zebra mussel kill starts (not ring ponds)

➤ May 11, Thursday—TeV safety tests, return all keys at 1600 overnight

➤ May 15, Monday—CHL cold, start TeV purification

➤ May 22, Monday—Startup booster/MI/pbar

➤ May 25, Thursday—TeV cold and powered, controlled access

➤ June 4, Sunday (June 2? June 5?)—D0 done, TeV beam startup

➤ June 17, Saturday (June 16? June 19?)—first collisions
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Important Dates

Date

2/27   Shutdown begins

2/27   Open Collision Hall, begin detector work

2/27 - 6/1   No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!

3/1 - 4/6   No Hardware Event Builder

3/7   Open all steel, full detector access

3/15 - 3/26   Hilman roller replacement (NW IMU steel)

3/13   Chambers off flammable gas

3/18   8 hour power outage to B0 and trailers

4/4 - 4/20   Solenoid bore access

4/3   1/2 hour site wide power outage

4/24   1/2 hour site wide power outage

5/11   Start intermittent restricted access to collision hall

5/16   Flammable gas resumes for COT, CMP; CMX 5/22; HV off at night!

5/22   Hillman roller replacement on SW IMU steel

5/25   Tevatron Cold


